




Status update Nordic CCM – April 2021



- ❖ The Nordic TSOs and Nordic RSC have succeeded in producing the first common grid models and flow-based domains using the first release of the industrial tool.
- ❖ This is good news and brings us closer to the start of the internal parallel run, followed by the parallel run transition period.
 - ✓ In the parallel run transition period a smooth transition from the internal parallel run to the external parallel run will be established; this will include for example preparing the data publication to the JAO platform and preparing the processes for daily operations together with all parties, including NEMOs
- ❖ We expect to start the internal parallel run in May 2021, though IT delivery and data quality still pose issues
- ❖ We will strive to meet the high-quality standards required to start the external parallel run by mid/end Q3 2021. Updates on the progress and a more detailed timeline will be provided in May / June 2021.