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NORDIC FB INTRADAY STAKEHOLDER MATERIAL

Nordic FB Intraday

• The Nordic FB ID project is the project that aims to implement the Intraday Flow Based 
Methodology and ensures timely regional readiness for the implementation of flow-based 
capacity calculation for Intraday Auctions

• The implementation of flow-based capacity calculation for Intraday Auctions is also coordinated 
on pan-European scale (SIDC – Single Intraday Coupling)

• The Intraday continuous market will stay on NTC values until a common approach is agreed in 
SIDC

Current status Nordic flow-based Intraday

• We are currently in the planning phase, we are charting the technical changes to allow flow-
based capacity calculation for Intraday Auctions

• We aim to complete the planning phase in Q1 2026, we expect to have more information in 
future stakeholder events

• The FB ID project planning and implementation is closely connected to the European timeline

Jan Kjellberg
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2. FB ID IMPROVEMENTS & FB ID STATUS
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Veronika Doppelhammer
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