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FLOW-BASED IN THE NORDICS

Deliverables and continued improvements

Key milestones

• Nordic DA/ID FB go-live: Oct 29, 2024

• Year-ahead long-term FB capacity calculation go-live: Oct 31, 
2025

• Month-ahead long-term FB capacity calculation go-live: Apr 8, 
2026

Continued improvements

• Svk’s CNEC name publication

• DA/ID CCM amendment process

• Implementation of NUCS and FB in the intraday timeframe

• Improvements after go-lives, both for system operation and 
markets

Nordic FB Programme setup: all FB implementations and improvements in the Nordics will be governed 

under the newly setup FB programme
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STAKEHOLDER INVOLVEMENT

Building Trust Through Transparency & Collaboration

Programme-initiated communication

• Revamped website

• Newsletters and press releases

• Email Q&A support

• Stakeholder meetings

• Public consultation

• Questionnaire

Data publication

• Programme website

• JAO

• ENTSO-E Transparency platform
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STAKEHOLDER-INITIATED COMMUNICATION

Your voice contributes to the future of Nordic capacity calculation

• Communication channels

• Reach out via Email: flow-based@nordic-rcc.net

• Participating in stakeholder meetings, raise questions and comments

• Answering public consultation

• Filling in questionnaire

• Other relevant channels

• Closed-loop feedback process

• Receiving feedback → Internal evaluation and coordination → Tailored response → Transparent resolution & closure
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INTERACTION BETWEEN STAKEHOLDERS AND PROGRAMME

Nordenergi feedback to Nordic CCR implementations 

• The FB programme received a letter from NordEnergi

• This is an open letter, published on the Nordenergi website

• NordEnergi asks for

• Publication of PTDF and RAM values from RCC for the next 10 days, on a rolling basis 

• Publication of a static grid model for the Nordic market area 

• Nordic Unavailability Collection System (NUCS) messages with information connecting it to elements in the grid model 

• Programme feedback

• Thank you, we appreciate your continued interest and suggestions for improvements.

• The Nordic TSOs are working hard on the next implementation steps, such as introducing the M-1 capacity calculation process to 
support the market actors in their forecasting efforts.

• Furthermore, improvements are being introduced, such as Svk that recently announced to publish the Swedish CNEC names.

• The Nordic TSOs and RCC will evaluate your requests and get back to you, with reflections whether the suggested improvements can
be on-boarded in the implementation and improvement efforts.
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