




Status update Nordic CCM – January 2021



- ❖ This is an early notification that the external parallel run of the Nordic FB capacity calculation cannot start in April 2021
- ❖ Due to IT delivery and data quality issues, the start of the internal parallel run has shifted, and the start of the external parallel run has to be delayed as well
- ❖ In addition, we have also introduced a quality gate before entering the external parallel run, in order to meet high quality standards in the very beginning of the external parallel run, as also requested by the amendments made by the NRAs to the implementation timeline in the DA/ID CMM
- ❖ A parallel run transition period is introduced for ensuring a smooth transition from the internal parallel run to the external parallel run; this will include for example preparing the data publication to the JAO platform and preparing the processes for daily operations together with all parties, including NEMOs
- ❖ At this moment in time - given the uncertainties on the IT deliveries and data quality - we cannot be more precise on the expected dates on the indicative timeline
- ❖ We will keep you posted on the developments and provide an update when a better view on the expected timings is available